

Bruce A. Measure
Chair
Montana

Rhonda Whiting
Montana

W. Bill Booth
Idaho

James A. Yost
Idaho



Dick Wallace
Vice-Chair
Washington

Tom Karier
Washington

Melinda S. Eden
Oregon

Joan M. Dukes
Oregon

January 28, 2010

MEMORANDUM

TO: Council Members

FROM: Peter Paquet, Manager Wildlife & Resident Fish

SUBJECT: Update on Wildlife Crediting Forum

The Wildlife Crediting Forum held its first meeting on January 19, 2010. The major focus of the meeting was to identify key objectives, issues and priorities for the group. The Forum will meet again on February 17th in Portland. A schedule of future meetings and reports to the Council is attached.

Wildlife Crediting Forum Schedule

ID	Task Name	Duration	Start	Finish	Timeline											
					'0	Dec '0	Jan '1	Feb '1	Mar '1	Apr '1	May '1	Jun '1	Jul '10	Aug '1	Sep '1	Oct '1
1	WCF Draft Schedule	270 days	Tue 12/1/09	Tue 12/14/10	[Timeline bar from Dec 1, 2009 to Dec 14, 2010]											
2	Scoping Phase	0 hrs	Tue 12/1/09	Tue 12/1/09	◆ 12/1											
3	Forum Meetings	208 days	Wed 1/20/10	Tue 11/9/10	[Timeline bar from Jan 20, 2010 to Nov 9, 2010]											
4	Meeting 1	0 hrs	Wed 1/20/10	Wed 1/20/10	◆ 1/20											
5	Meeting 2	0 hrs	Wed 2/17/10	Wed 2/17/10	◆ 2/17											
6	Meeting 3	0 hrs	Wed 3/17/10	Wed 3/17/10	◆ 3/17											
7	Meeting 4	0 hrs	Wed 5/19/10	Wed 5/19/10	◆ 5/19											
8	Meeting 5	0 hrs	Wed 6/23/10	Wed 6/23/10	◆ 6/23											
9	Meeting 6	0 hrs	Wed 8/11/10	Wed 8/11/10	◆ 8/11											
10	Meeting 7	0 hrs	Wed 9/15/10	Wed 9/15/10	◆ 9/15											
11	Meeting 8	0 hrs	Tue 11/9/10	Tue 11/9/10	◆ 11/9											
12	Reports to Council	175 days	Tue 4/13/10	Tue 12/14/10	[Timeline bar from Apr 13, 2010 to Dec 14, 2010]											
13	Progress Report to Council	0 hrs	Tue 4/13/10	Tue 4/13/10	◆ 4/13											
14	Progress Report to Council	0 hrs	Tue 7/13/10	Tue 7/13/10	◆ 7/13											
15	Report to Council	0 hrs	Tue 10/12/10	Tue 10/12/10	◆ 10/12											
16	Final Recommendation	0 hrs	Tue 12/14/10	Tue 12/14/10	◆ 12/14											

Project: WCF Schedule
Date: Thu 1/28/10

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	